
From: Schuster, Cindy
To: Cohen, Lori
Cc: Schuster, Cindy
Subject: FW: Portland Harbor Superfund site update
Date: Wednesday, May 28, 2014 8:28:38 AM
Attachments: 2014 EPA Schedule for PH - 5-8-14.png

Lori, here it is.—Cindy, x. 1815

From: Levine, Carolyn 
Sent: Tuesday, May 20, 2014 12:30 PM
To: 'Deveny, Adrian (Merkley)'; 'jake_oken-berg@merkley.senate.gov';
 'andre_nakazawa@wyden.senate.gov'; 'stephanie.phillips@mail.house.gov';
 hillary.barbour@mail.house.gov; 'eric.ffitch@mail.house.gov'
Cc: Holsman, Marianne; Schuster, Cindy
Subject: Portland Harbor Superfund site update
Hi all,
Since our EPA update in December 2013 on the Portland Harbor Superfund site, there have been
 some additional developments at the site that we wanted to update you on. The project continues
 to be a high priority project for EPA.

Technical Work Underway: Two key technical documents are being revised by EPA, in
 coordination with the Lower Willamette Group (LWG) and our MOU partners (Tribes, state
 and other agencies). The documents, the Remedial Investigation and Feasibility Study, will
 form the scientific basis of our cleanup plan and will be completed in 2015. In addition, the
 state continues to work on control of ongoing sources of contamination to the river.

Executive Meetings: EPA regional and Headquarters officials met on January 7 and on May 13,
 2014 with the Executives of the Lower Willamette Group. These meetings are to ensure we
 are working together towards a common goal of cleaning up the site.

Schedule Update:

o Based on discussions at the January 7 meeting, EPA and the LWG jointly agreed
 to extend the project schedule to accommodate technical discussions with
 LWG technical staff and contractors on the cleanup options, prior to EPA
 presenting its initial cleanup approach. This initial cleanup approach will now
 be presented to the EPA National Remedy Review Board in 2015 (rather than
 2014 as initially planned);

o EPA is working towards issuing a Proposed Plan for public comment in early
 2016. (see attached handout for schedule details);

Please let me or Cindy know if you have any questions. Thank you.

-------------------
Carolyn Levine
Office of Congressional and Intergovernmental Relations
U.S. EPA
(202) 564-1859
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